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In accordance with Artilce II(e) of the contract between the City of Lynchburg and Lynchburg United 
Soccer (LUS), dated May 20, 2002, semi-annual reports must be filed by LUS detailing the status of the 

regional soccer complex.   This report covers the period of August, 2004 through October, 2005. 
 



1.0 CONSTRUCTION PROGRESS 
 
The goal to have two fields prepared for regular use by August 2004 that was presented 
in the last report was reached.  The two fields were used in the fall of 2004 and in the 
spring of this year.  This fall season the complex is facilitating two U12 size fields, and 
one full size field.  Both rec and travel teams are using these fields throughout the season.  
This May we held our fall travel tryouts at the complex for the first time, a player 
development mini-tournament, and summer pick-up soccer that allowed for many travel 
players to prepare for the coming season.  The use of the complex has also been very 
helpful in reducing the use of Peaks View Park and school fields.  Through these 
activities the fields remained in strong condition, and we are excited with the maturity of 
the turf. 
 
1.1 GENERAL CONDITION OF THE SITE 
 
As stated, the two fields are in very good condition.  The areas around the fields are 
where we have proceeded to focus a good amount of our attention.  The embankments 
leading up to the fields have begun to have some erosion problems.  We recently 
contracted RSG Landscaping to repair the embankment leading up to Field # 1.  The area 
was re-graded, seeded, straw was put down, and a tacking agent was applied to hold the 
straw and seed in place.  We will continue to seek to improve the aesthetics of the areas 
surrounding the fields using seed, shrubs, mulch, and railroad ties. 
 
 

 
 

 
 
 



 
1.2 DRIVEWAY AND PARKING LOTS 
 
We recently received a generous donation of railroad ties, some of which will be used to 
outline the parking areas, as well as to help with erosion at the bottom of the 
embankments.  Mulch has been brought in to place in the beds that are located in the 
parking lots. 
 
1.3 FIELD SURFACE MAINTENANCE 

Fields one and two are complete and are being regularly maintained.  There are regularly 
scheduled applications of fertilizer.  The following is a report of maintenance that has 
been done to this point:  
 
Repair--Irrigation pump--pump casing failed due to water damage over the  
winter. Casing was replaced in the Spring. Piping near 3 control valves  
cracked over winter and was repaired this spring.  
 
Maintenance--mowing, fertilization (5 applications per year--0.75-1 LB  
nitrogen per 1000 ft2 per application), overseeding bare spots this spring  
and summer, overseeding entire field in the Fall, aeration, and irrigation.  
Some disease problems this spring with fungus (red thread) and this summer  
some brown patch required application of fungicide. Irrigation is by well  
with limited storage tank capacity thus requiring multiple light watering  
per week. This can promote fungus growth and the fields must be aerated  
frequently.  
 
A soil sample was taken recently, and the results indicated that the pH level was 
low, and the soil needs more organic matter.  We have received an order of lime 
to adjust the pH level; an order of fertilizer designed to add organic matter, and 
an order of a Kentucky Bluegrass/Rye seed mixture that was recommended by 
Landscape Supply.  We are now in the process of applying these materials.  
 
 

 

 

1.4 CONSTRUCTION PLANS 

Phase 1b includes the development of fields three, four, five, and six along with an 
extension of the roadway and additional erosion and sediment control features.   While 
the erosion and sediment control plan that includes this work has been approved, this 
work is not scheduled at this time.  Presently, we have not completed an accurate 
estimate of costs for Phase 1b work.   



Plans are being made to clear this area of land without performing major grading 
activities.  This will allow a better assessment of the land conditions and more accurate 
planning for costs associated with grading the four fields and additional roadway.   

   

 
2.0 FUNDRAISING PLANS, STRATEGY, AND STATUS REPORT 
 
2.1 Support from Soccer Families – Give ‘em Five! Program 

Several families have contributed money as part of the LUS Give ‘em Five! fundraising 
program.   The pledges are planned for collection over a five year period with a goal of 
matching the contribution from the City of Lynchburg. 

 The three giving levels and our goals are summarized in the following table. 

 

Category Annual Pledge Total Pledge Range Goal 

Goalkeeper $100 $500 - $2,499 200 

Touchline $500 $2,500 - $4,999 100 

Center Circle $1,000 $5,000+ 25 

Pledges have continued on this program throughout the year.  To date, the total number 
of pledges in each category are listed below: 

Category Number of Pledges Total Pledged 
Amount 

Amount Received 
(from Aug. 2005) 

Goalkeeper 16 $8,670 $3,370 

Touchline 5 12,500 $5,650 

Center Circle 1 $5,000 $3,000 

Totals 22 $26,170 $12,020 

 
We are confident that this program will continue to move forward. 
 



2.2 REQUIRED DONATION 
 

In June 2004, the LUS Board of Directors made a bold decision to incorporate a 
$20 family donation to the development of the soccer complex into the 
registration fee structure for both recreation and travel players.  The required 
donation has been willingly paid by nearly all of our participants, and it continues 
to be received.  The board felt it was necessary to send a clear message to the 
entire LUS organization that 100-percent participation was required to make the 
complex a reality.  Families already involved in the Give ‘em Five! fundraising 
campaign were excluded from this donation and requested to make their pledged 
gift at this time.  Participation by all constituents is generally required for most 
agencies offering grants to projects such as the complex.  We hope to highlight 
the donations of our organization in future grant applications. 

2.3 SUPPORT FROM LOCAL BUSINESS 

LUS continues to develop relationships with key local businesses in an effort to 
determine whether funding of the complex is possible.  We continue to focus our 
attention to local businesses with employees that are active participants in the 
LUS soccer program.   

Our goal for local business support is to match the City of Lynchburg contribution 
by raising $500,000.00 over a five year period.   

We recently received (7/15/05) a very generous donation of $12,500 from NB 
Handy that will be directed towards the complex. 

 

 

 
 
 


